
DAU Webcast ­ Q&A’s  for SSE Website 

Q1. How do we hold DoD PMs accountable for doing good SE? 

Q2. Are examples of “good” SEPs available to give Systems Engineers a concrete idea what is 

expected, and what is “good?”


Q3. Since Reliability is a challenge for so many programs, do you have any guidance that will allow 
programs to address this area and still meet the demands to complete development in a 
reasonable amount of time? 

Q4. We are attempting to institute a Systems Engineering Policy that is to be implemented in our 
DoD programs. Is there any vision of a biders requirement for this sort of policy, not just a CMMI 
level bragging point? 

Q5. What SE practices are you seeking across the defense industry (or commercial industry) that are 
making real improvements? Are you simply applying discipline and doing what we already know, 
or are there new practices? 

Q6. Do we have any initiatives to “fix” the broken SORAP Process? 

Q7. How do you see Architecture artifacts and enterprise architecture planning being used to

facilitate the acquisition process?


Q8. I hear a lot on SE, but the cohesiveness of CM and QA are collaborative keys to SE adherence. 
Please address. 

Q9. What is a Program Support Review? Where is it documented? Why it is not mentioned in MIL­
STD 1521C? 

Q10. What is an Acquisition Strategy Report? Where is it documented? 

Q11. Why isn’t the engineering community connecting the reinvigoration of SE with the 
implementation, which clearly lends itself to be a significant contributor to Six Sigma Success? 

Q12. How does the reinvigoration bring SE back into importance even on Rapid Warfighting and 
Rapid Deployment programs? Much of the discussion is focused on large programs or 
traditional technology development.  How will this initiative apply to small, quick programs? 

Q13. Please comment on how the discussions from today reflect on development programs in the 
space sector. DoD 5000 has been mentioned several times today, but the acquisition stages 
and emphasis on upfront engineering is very different in NSS 03­01 programs. 

Q14. Describe SSE vision for integrating architectures, systems engineering, and software 
management. 
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Q1. How do we hold DoD PMs accountable for doing good SE? 

A. It really boils down to a leadership issue from the top down to ensure systems engineering is 
properly addressed and implemented on programs.  PM buy­in to a sound SE approach is key. 
This is why we have put a very strong emphasis on early technical planning. All too often, 
systems engineering is not built in to the overall program plan from the beginning and is 
therefore viewed as something to be “added in”. A program plan with predictable performance 
(cost, schedule, and technical) is built upon a strong technical foundation – the systems 
engineering plan and approach. This approach should not only inform the acquisition strategy, 
but should also influence the solicitation and contracting process to set the expectation for 
offerors. In this way, good systems engineering is built­in to the program and not something 
extra that needs to be paid for.  Back to top 

Q2. Are examples of “good” SEPs available to give Systems Engineers a concrete idea what is 
expected, and what is “good?” 

A. The main point is that it is not about the document, it’s always been about the planning. The 
SEP itself is just an artifact, a necessary evil, if you will, to get to a shared stakeholder insight as 
to a program’s planned technical approach. Hence, our guide is not about a boilerplate or 
“Golden” SEP, but rather offers the focus areas for sound technical planning, in the areas of 
requirements (all of them – statutory, regulatory, derived, certification), structuring the program 
and organizing against those requirements, having a technical baseline approach, managing 
those baselines via event­based technical reviews, and linkage of SE to other management 
efforts such as EVM and Risk Management.  Fundamentally, the purpose of the SEP  is to help 
programs think through their system engineering approach and how this approach helps set a 
firm foundation for the rest of the program (establishing the budget and schedule, understanding 
how performance trades will be made, what the products are of the SE effort and how these 
inform program decisions.  It should become a key part of the acquisition strategy and built into 
the RFP. Back to top 

Q3. Since Reliability is a challenge for so many programs, do you have any guidance that will allow 
programs to address this area and still meet the demands to complete development in a 
reasonable amount of time? 

A. Yes, we have published a “DoD Guide for Achieving Reliability, Availability and 
Maintainability (RAM)” that focuses on what can be done to achieve satisfactory levels of RAM, 
successfully demonstrate them during operational test and evaluation and sustain them through 
the systems’ life cycle.  In doing so, the Guide defines a model for improving RAM management 
and technical processes that integrates with other processes while reflecting DoD, Industry and 
Academia best practices.  With the recent addition of reliability as a KPP, now more than ever 
we are emphasizing the importance of considering sustainment and logistics issues upfront and 
early in the technical planning process. 

The Guide is on our website at: 
http://www.acq.osd.mil/se/publications/pig/RAM%20Guide%20(080305).pdf  Back to top 
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Q4. We are attempting to institute a Systems Engineering Policy that is to be implemented in our 
DoD programs. Is there any vision of a biders requirement for this sort of policy, not just a CMMI 
level bragging point? 

A. The Department advocates that “rigorous system engineering discipline is paramount to the 
Department’s ability to meet the challenge of developing and maintaining needed warfighting 
capability.”  This responsibility resides not only with the government program offices but with the 
contractors as well as part and parcel to the overall teaming effort.  Thus, through a new guide 
we expect to soon publish entitled “A Guide for Integrating Systems Engineering into DoD 
Acquisition Contracts,” we are emphasizing the importance of implementing the technical 
strategy and technical planning into the Request for Proposal (RFP) as an essential element of 
the overall acquisition strategy.  This involves not only performing the pre­award functions, 
including source selection, but post­award contractor execution activities as well.  However, 
while we encourage integrating systems engineering requirements into the appropriate 
contracting elements in support of the acquisition of systems, it is not at the present time codified 
in any policy.  Back to top 

Q5. What SE practices are you seeking across the defense industry (or commercial industry) that are 
making real improvements? Are you simply applying discipline and doing what we already know, 
or are there new practices? 

A. We see a sound technical basis as a key enabler of acquisition now and in the future, and 
thus, our focus continues to be on promoting a “back to the basic’s approach” with respect to 
systems engineering.  This begins with setting a strong technical foundation for programs by 
placing early attention to technical planning and including this planning in the RFP and event­ 
based technical reviews (with independent peers) so as to inform the decisions to enter the next 
technical phases of effort. We continue to work with the practitioner community to promulgate 
many new products (i.e. guides and education and training offerings) that reflect this approach 
and that are designed to aid the acquisition workforce in reinvigorating system engineering 
efforts within their respective programs.  Back to top 

Q6. Do we have any initiatives to “fix” the broken SORAP Process? 

A. Per the Depot Maintenance Programs, Strategic Plans office at AFMC, the AF plans to field a 
“Source of Repair Tool” to automate the SORAP process and improve workflow, communication, 
visibility, and accountability for all SORAP users. Current projection is for the new tool to be 
fielded and training of all users by Mid CY 2007.  The objective of the tool is to speed up the 
decision process for consideration of Organic versus Contractor repair for depot level repairables 
within the framework of 10 USC 2464 and 2466 provisions. 

A new Strategic Benefits Analysis has been developed that not only includes cost comparison, 
but also helps identify other contractor/organic benefits to the Air Force.  This has already been 
made available and is located at the Source of Repair Community of Practice website: 
https://afkm.wpafb.af.mil/ASPs/CoP/EntryCoP.asp?Filter=OO­LG­MC­10 Back to top 
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Q7. How do you see Architecture artifacts and enterprise architecture planning being used to 
facilitate the acquisition process? 

A. These are complementary to systems engineering activities and together provide a basis for 
acquisition decisions.  Architecture artifacts are products of several core systems engineering 
processes, as stated in DAG sections 4.2.4.2. and 4.2.4.3.  A functional (or logical) architecture 
is a major artifact resulting from the Logical Analysis process.  Similarly, a design or physical 
architecture is a product of the Design Solution process.  In addition to providing a linkage 
between these and follow­on processes, these architecture artifacts are the basis for design 
definition documentation such as specifications, baselines, and work breakdown structures. 
They also form part of the overall evolving system technical baseline that is evaluated to inform 
technical reviews. 

Traditional systems engineering practices have defined functional and design architectures in 
very generic terms, such that these concepts can be applied to a broad range of systems. 
Enterprise architectures are commonly used to describe the overarching guidelines and high 
level design of an enterprise information system and are sometimes used to capture the broad 
decisions as an organization creates its enterprise­wide information support systems.  So from 
this perspective, enterprise architectures are similar to the type of architecture artifacts 
commonly referred to in systems engineering practices. 

Architecture is the bridge between the mission goals and the system.  A proper architecture can 
serve as the basis for product lines and the systems that become a fundamental means of 
accomplishing DoD's missions. Because of their importance, we focus on architectures during 
our Program Support Reviews, along with the other fundamental aspects of system 
development. 

Software acquisition and engineering is a part of system acquisition and engineering.  The 
architecture describes hardware and software components in terms such as function, process, 
information or data flow, control mechanisms, failure modes, resources, timing as well as –ilities 
such as reliability and interoperability.  A sound architecture facilitates the process of translating 
the system’s requirements into an effective design.  Back to top 

Q8. I hear a lot on SE, but the cohesiveness of CM and QA are collaborative keys to SE adherence. 
Please address. 

A. Agree. That is why we have addressed both of these areas (as well as others) in our updated 
guidance and in our education and training. Chapter 4 (Systems Engineering) of the Defense 
Acquisition Guidebook includes and discusses Configuration Management as one of eight key 
technical management processes encompassed by systems engineering, and quality is included 
as one of the many important design considerations that should be addressed early in the 
development phase and continuously throughout the lifecycle and evaluated as part of event­ 
based technical reviews.  They are also emphasized as key aspects of good technical planning 
in the Systems Engineering Plan Preparation Guide. We have recently launched a significant 
revision to the LOG 204 course on configuration management. In our guidance and training we 
have sought to reinforce how Configuration Management provides for traceability and 
requirements verification of technical baseline changes and helps facilitate quality in the design 
through translating and tracking desired capabilities into a system of interrelated design 
specifications and ultimately, a fielded product. Back to top 
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Q9. What is a Program Support Review? Where is it documented? Why it is not mentioned in MIL­
STD 1521C? 

A. MIL­STD 1521C was cancelled in 1995 as part of the Department’s move away from 
prescriptive specifications and standards. Current guidance for technical reviews is contained in 
the Defense Acquisition Guidebook, Chapter 4.  The reviews described in the DAG are internal 
reviews planned and executed by the Program Manager with outside assistance from 
stakeholders, technical authorities and subject matter experts. A Program Support Review (PSR) 
is an independent, multidisciplinary, cross­functional review conducted by an organization 
outside of the Program. The PSR is documented in the Defense Acquisition Program Support 
(DAPS) methodology.  DAPS methodology may be found at 
http://www.acq.osd.mil/se/as/publications.htm  Back to top 

Q10. What is an Acquisition Strategy Report? Where is it documented? 

A. Acquisition Strategy Report (ASR) is the commonly accepted name for the document in 
which the PM conveys the program’s proposed acquisition strategy to the Milestone Decision 
Authority (MDA), and receives the MDA’s approval of the strategy.  The ASR is also referred to 
by some as the Acquisition Strategy Document or Acquisition Strategy Plan. The proper name is 
simply “Acquisition Strategy”.  An Acquisition Strategy is a regulatory requirement in DoDI 
5000.2. Guidance for preparing an Acquisition Strategy is found in Defense Acquisition 
Guidebook, Chapter 2.3 Back to top 

Q11. Why isn’t the engineering community connecting the reinvigoration of SE with the 
implementation, which clearly lends itself to be a significant contributor to Six Sigma Success? 

A. There is a great deal of conceptual and practical similarity between Systems Engineering and 
Lean/6­sigma.  We like to consider them as being of different scale.  We apply Systems 
Engineering processes to improve major projects and we apply Lean/6­sigma projects to 
improve processes.  Back to top 

Q12. How does the reinvigoration bring SE back into importance even on Rapid Warfighting and 
Rapid Deployment programs? Much of the discussion is focused on large programs or 
traditional technology development.  How will this initiative apply to small, quick programs? 

A. H.R.4200, the Ronald W. Reagan National Defense Authorization Act for Fiscal Year 2005, 
includes authority for rapid acquisition to respond to combat emergencies.  It states, “Upon 
designation of a senior official under subparagraph (A), the Secretary shall authorize that official 
to waive any provision of law, policy, directive, or regulation described in subsection (d) that such 
official determines in writing would unnecessarily impede the rapid acquisition and deployment of 
the needed equipment.” 

The SE process is always relevant, and can be tailored to fit the situation of the program.  If an 
off­the­shelf product is available, the requirements decomposition and design steps on the left 
side of the “V” can be streamlined or abbreviated.  The testing steps on the right side of the “V” 
can also be tailored.  If there is little integration required, there is no need for the low­level 
module or component tests.  Initial efforts can focus on higher level, more operationally realistic 
test events.  Such a rapid effort is well suited for time and resource­saving integrated or 
combined DT/OT.  Back to top 
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Q13. Please comment on how the discussions from today reflect on development programs in the 
space sector. DoD 5000 has been mentioned several times today, but the acquisition stages 
and emphasis on upfront engineering is very different in NSS 03­01 programs. 

A. National Security Space Acquisition Policy (NSS 03­01) was delegated to the Air Force. 
Although the emphasis on upfront engineering is somewhat different, the System Engineering 
principles addressed in the Defense Acquisition Guidebook are the same.  Back to top 

Q14. Describe SSE vision for integrating architectures, systems engineering, and software 
management. 
A. More and more of our system functionality is dependent on software, yet we have seen 
numerous shortfalls in software development and management during our Program Support 
Reviews.  The President's Information Technology Advisory Committee has also identified 
software as a major vulnerability, yet DoD's software research funding has been declining over 
the years.  To address these shortfalls and strengthen the bonds between systems and software 
engineering, we have created a Deputy Director for Software Engineering and Systems 
Assurance, and changed the name of our group to Systems and Software Engineering. 

Architecture is the bridge between the mission goals and the system.  A proper architecture can 
serve as the basis for product lines and the systems that become a fundamental means of 
accomplishing DoD's missions. Because of their importance, we focus on architectures during 
our Program Support Reviews, along with the other fundamental aspects of system 
development. 

Software acquisition and engineering is a part of system acquisition and engineering.  The 
architecture describes hardware and software components in terms such as function, process, 
information or data flow, control mechanisms, failure modes, resources, timing as well as –ilities 
such as reliability and interoperability.  A sound architecture facilitates the process of translating 
the system’s requirements into an effective design.  Back to top 
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